D [e [ Task Name | Duration | Start [ Finish March [ April [ May [June  [July [August | Septemb] October [Novemb | Decembe| January |Februar [March [ April [ May [June  [July [August [ Septemb
1 E Publish notice of Agreed Orders for public comment 23 days Tue 4/20/04 Thu 5/20/04
2 E EPA Officially signs Agreed Orders 8 days Mon 5/31/04 Wed 6/9/04
. . - y
3 E Submit Removal Action Workplan (RAW) 20 days Mon 6/14/04 Fri 7/9/04 }
. . N
4 E EPA Review and approval of RAW 20 days Mon 7/19/04 Fri 8/13/04
5 Secure site 4 days Mon 8/16/04 Thu 8/19/04
6 E Locate utilities 3 days Mon 8/16/04 Wed 8/18/04
7 Install office trailer 5 days Thu 8/19/04 Wed 8/25/04
8 Construct decon area, staging area and first aid station 22 days Thu 8/19/04 Fri 9/17/04
9 Remove tall grass and debris 6 days Thu 8/19/04 Thu 8/26/04
10 Asbestos survey 24 days Fri 8/20/04 Wed 9/22/04 ]_
11 Guage and sample tank contents 30 days Mon 9/20/04 Fri 10/29/04 |_
12 Perform structural integrity test of tanks 30 days Mon 9/20/04 Fri 10/29/04 |_
13 Survey areas with stained soil and sample 30 days Fri 8/20/04 Thu 9/30/04 ]_
14 E Monthly updates to EPA 1 day Fri 9/10/04 Fri 9/10/04 ||
15 E Monthly updates to EPA lday Mon 10/11/04 Mon 10/11/04 ||
16 E Monthly updates to EPA lday Wed11/10/04 Wed 11/10/04 ||
17 E Monthly updates to EPA 1 day Fri 12/10/04 Fri 12/10/04 |]
18 E Monthly updates to EPA 1 day Mon 1/10/05 Mon 1/10/05 |]
19 E Monthly updates to EPA 1 day Thu 2/10/05 Thu 2/10/05 |]
20 E Monthly updates to EPA 1 day Thu 3/10/05 Thu 3/10/05 |]
21 E Monthly updates to EPA 1 day Mon 4/11/05 Mon 4/11/05 |]
22 EE Monthly updates to EPA 1 day Tue 5/10/05 Tue 5/10/05 ﬂ
23 E Monthly updates to EPA 1 day Fri 6/10/05 Fri 6/10/05 |]
24 E Monthly updates to EPA 1 day Mon 7/11/05 Mon 7/11/05 |]
25 E Monthly updates to EPA lday  Wed8/10/05  Wed 8/10/05 |]
26 E Monthly updates to EPA 1 day Mon 9/12/05 Mon 9/12/05 |]
27 Initiate asbestos abatement 30 days Thu 9/23/04 Wed 11/3/04 | |
28 Grossly contaminated soil removal 30 days Fri 10/1/04  Thu 11/11/04 J
29 Transfer or dispose of liquids 30 days Mon 11/1/04 Fri 12/10/04 T |_
30 Demolish unacceptable tanks and piping 110 days Mon 11/1/04 Fri 4/1/05 |
31 Dispose of hazardous liquids or begin the installlation of a 100 days  Mon 12/13/04 Fri 4/29/05 | ﬁ
32 Draft Completion Report 60 days Mon 5/2/05 Fri 7/22/05 |
33 EPA Review 30 days Mon 7/25/05 Fri 9/2/05
34 Final Completion Report 20 days Mon 9/5/05 Fri 9/30/05
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